

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Pagudpud	Pagudpud Wind Power Project	Bayog Wind Power Corp.	Request for partial assignment of Contract Area to North Luzon Renewable Energy Corp. is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
			Pasquin, Burgos	Pasquin East Wind Power Project	Energy Logics Philippines, Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to non-compliance with RESHERR, delayed implementation of 5-Year Work Plan, and non-posting of Performance Bond.	48.00	
			Burgos	Burgos Wind Power Project	First Gen Renewables Incorporated	For issuance of termination letter due to delayed in implementation of Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.		
					EDC Burgos Wind Power Corporation	Started Commercial Operation on 11 November 2014.		150.00
				Burgos 4 Wind Power Project	Energy Development Corporation	Compliance to the Milestone approach is on going.		
			Burgos	Bayog Wind Power Project	North Luzon Renewable Energy Corporation	For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	90.00	
				Buduan Wind Power Project	North Luzon Renewable Energy Corporation	For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	44.00	
				Burgos 1 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to EDC Bayog Burgos Wind Power Corp. is on process. For issuance of reminder letter due to non-compliance with RESHERR.		
				Burgos 2 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to EDC Pagali Burgos Wind Power Corp. is on process. For issuance of reminder letter due to non-compliance with RESHERR.		
				Pasquin and Burgos	Ilocos Norte Wind Power Project	Buduan Wind Energy Co., Inc.	For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.	

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
I	Ilocos Norte		Burgos and Pasuquin	Burgos 3 Wind Power Project	Energy Development Corporation	Compliance to the Milestone approach is on going.			
	Ilocos Norte		Pagudpud	Caparispisan Wind Power Project	North Luzon Renewable Energy Corporation	Started Commercial Operation on 11 November 2014.		81.00	
				Balaoi Wind Power Project	Bayog Wind Power Corporation (formerly North Luzon Renewable Energy Corporation)	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year Work Plan, non-posting of Performance Bond, and non-compliance with RESHERR.	45.00		
				Pagudpud Wind Power Project	EDC Pagudpud Wind Power Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year Work Plan, non-posting of Performance Bond, and non-compliance with RESHERR.	84.00		
			Bangui	Bangui Bay Wind Power Project Phase 3	NorthWind Power Development Corporation	Started Commercial Operation on 10 October 2014. For issuance of reminder letter due to non-compliance with RESHERR.		18.90	
				Bangui Bay Wind Power Project Phase 1 and 2	NorthWind Power Development Corporation	Phase 1 with 25 MW and Phase 2 with 8 MW started Commercial Operation on 01 January 2006. For issuance of reminder letter due to non-compliance with RESHERR.		33.00	
		Pangasinan		Infanta	Infanta Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	48.00	
				Mabini	Mabini Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	48.00	
				Labrador	Labrador Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	98.00	
	II	Cagayan		Claveria	Claveria Wind Power Project	FirstMaxpower International Corporation	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	15.00	

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
	II	Cagayan	Sanchez Mira	Sanchez Mira Wind Power Project	FirstMaxpower International Corporation	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
			Abulug, Ballesteros, Aparri	Ballesteros Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	45.00	
			Aparri, Buguey	Aparri 1 Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	48.00	
				Aparri 2 Wind Power Project	NorthPoint Wind Power Development Corporation	Under moratorium due to transmission line constraint. For issuance of reminder letter due to non-compliance with RESHERR.	40.00	
	III	Zambales	Subic, San Antonio	Mt. Redondo Wind Power Project	Pan Energy Corporation	DOC and request for amendment of Contract Area are under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
			Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	Jobin-Sqm Inc.	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00
	IV-A	Quezon	Calauag	Calauag Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	10.00	
			Infanta	Infanta Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	10.00	
Rizal-Laguna		Tanay, Pililla, Mabitac	Pililla Wind Power Project	Alternergy Wind One Corporation	Started Commercial Operation on 09 June 2015. For issuance of reminder letter due to non-compliance with RESHERR.		54.00	
		Pililla, Mabitac, Pakil	Mt. Sembrano Wind Power Project	Alternergy Sembrano Wind Corporation	Under Development Stage(FIT System). Request for amendment of DOC from 72MW to 83MW is under evaluation. For issuance of show-cause letter due to non-compliance with RESHERR, delayed implementation of 5-Year Work Plan, & non-posting of Performance Bond.	72.00		

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-B	Oriental Mindoro	Bulalacao	Bulalacao Wind Power Project	PhilCarbon, Inc.	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
			Puerto Galera	Puerto Galera Wind Power Project	Philippine Hybrid Energy Systems, Inc.	Under Development Stage. For issuance of show-cause letter due to delayed implementation of its 5-Year Work Plan and non-posting Performance Bond.	48.00	
		Occidental Mindoro	Abra de Ilog	Abra de Ilog Wind Power Project	Alternergy Philippine Holdings Corporation	Under moratorium due to unavailable market. For issuance of reminder letter due to non-compliance with RESHERR.	40.00	
	V	Camarines Norte	Vinzons	Vinzons Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	26.00	
		Sorsogon	Matnog and Magdalena	Matnog 1 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 1 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
				Matnog	Matnog 2 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 2 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.	
				Matnog 3 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 3 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
		Camarines Sur	Libmanan	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	Request for Amendment of Contract Area and DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	70.00	
LUZON Sum							1,079.00	336.90

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
VISAYAS	VI	Aklan	Nabas, Malay	Nabas Wind Power Project	PetroWind Energy Inc.	Started Commercial Operation on 10 June 2015. Amendment of Contract Area is on process. For issuance of reminder letter due to non-compliance with RESHERR.		36.00	
				Aklan I Wind Power Project Phase I	Tri-Conti Elements Corporation	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.			
		Guimaras	Nueva Valencia	Nueva Valencia Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	10.00		
				San Lorenzo	San Lorenzo Wind Power Project	Trans-Asia Renewable Energy Corporation	Started Commercial Operation on 27 December 2014. For issuance of reminder letter due to non-compliance with RESHERR.		54.00
				Sibunag	Sibunag Wind Power Project	Trans-Asia Renewable Energy Corporation	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	16.00	
		Iloilo	Dumangas	Dumangas Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	12.00		
		Negros Occidental	Pulupandan	Pulupandan Wind Power Project	FirstMaxpower International Corporation	Under Development Stage (FIT System). Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00		
				San Carlos City	San Carlos North East Wind Power Project	BronzeOak Philippines, Inc.	For issuance of termination letter due to delayed implementation of its Work Program and non-compliance with RESHERR.		
				Manapla and Cadiz	Negros Occidental Wind Power Project	Energy Development Corporation	For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
				Valladolid, San Enrique, Pulupandan and Bago City	Valladolid Wind Power Project	FirstMaxpower International Corporation	For issuance of show cause letter due to non-payment of signing fee and non-posting of performance bond		
Bago City	Bago City Wind Power Project			FirstMaxpower International Corporation	For issuance of show cause letter due to non-payment of signing fee and non-posting of performance bond				

AWARDED WIND PROJECTS as of March 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Iloilo and Capiz	Batad and San Dionisio	Iloilo 1 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Iloilo 1 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
			Concepcion	Iloilo 2 Wind Power Project	Energy Development Corporation	Request for voluntary surrender of the WESC is under evaluation.		
		Aklan	Malay	Boracay Island Wind Power Project	Green Earth Energy Ventures, Inc.	For issuance of termination letter due to delayed implementation of its Work Program and non-compliance with RESHERR.	1.00	
	VII	Negros Oriental	Bais, Bayawan, Tanjay, Pamplona	Tanjay Wind Power Project	Constellation Energy Corporation	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
			Cebu	Balamban, Toledo, Minglanilla, Cebu City	Cebu City Wind Power Project	Amihan Energy Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR and non-submission of DOC within the given prescribed period.	
		Argao-Dalaguete-Alcoy-Boljoon-Oslob		Cebu Wind Power Project	Ryanx Construction & General Services Corp.	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
VISAYAS Sum							89.00	90.00
Grand Total							1,168.00	426.90