



**SUPPLY OF POWER TO MORE ELECTRIC AND POWER CORPORATION**  
**Contact Capacity of 20MW (Phase 1) and 25MW (Phase 2)**

**NOTICE OF POSTPONEMENT**

---

This Notice is issued to inform Participating Bidders of the postponement of the following schedules:

ACTIVITY	ORIGINAL SCHEDULE	REVISED SCHEDULE
11. Post-Qualification	August 14-23, 2021	August 14-26, 2021
12. Issuance of Notice of Award	August 24, 2021	August 31, 2021
13. Signing of PSA	September 6, 2021	September 13, 2021
14. Pre-filing and Filing of PSA	September 13, 2021	September 20, 2021
15. Issuance of Provisional Authority for PSA by ERC	October 27, 2021	November 3, 2021
16. Initial Delivery Date	January 26, 2022	January 26, 2022

For the information and guidance of all concerned.

Issued this 20th day of August 2021 in Iloilo City, Philippines.

**NIEL V. PARCON**

Chairman, Third-Party Bids and Awards Committee