

WIND PROJECTS under FIT SYSTEM (For Conversion from Pre-development to Development/Commercial Stage) as of January 31, 2016

REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	CONTRACT NO.	DECLARED FIT CAPACITY (MW)	DATE OF ISSUANCE OF CALL FOR FIT SYSTEM NOMINATION	ACTION TAKEN BY THE DEVELOPER	ACTION TAKEN BY DOE	DATE OF CONVERSION
III	Zambales	Subic, San Antonio	Mt. Redondo Wind Power Project	Pan Energy Corporation	WESC No. 2011-12-050	51.3	2/21/2013	<ul style="list-style-type: none"><li>With DOC dated 16 March 2015.</li><li>Additional DOC dated 16 November 2015.</li></ul>	<ul style="list-style-type: none"><li>Under evaluation.</li></ul>	
	Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	Jobin-Sqm Inc.	WESC No. 2013-10-062	50	Voluntary	<ul style="list-style-type: none"><li>With DOC dated 08 June 2015.</li></ul>	<ul style="list-style-type: none"><li>Evaluation completed. DOE requested for submission of additional documents.</li></ul>	
V	Camarines Sur	Libmanan	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	WESC No. 2012-02-053	71.25	2/21/2013	<ul style="list-style-type: none"><li>With DOC dated 17 April 2015.</li></ul>	<ul style="list-style-type: none"><li>Under evaluation.</li></ul>	
VI	Aklan	Nabas, Malay	Aklan I Wind Power Project Phase I	Tri-Conti Elements Corporation	WESC No. 2012-03-054	25	2/21/2013	<ul style="list-style-type: none"><li>With DOC dated 16 April 2015.</li><li>Additional DOC dated 04 September 2015.</li></ul>	<ul style="list-style-type: none"><li>Under evaluation.</li></ul>	
	Guimaras	Sibunag	Sibunag Wind Power Project	Trans-Asia Renewable Energy Corporation	WESC No. 2009-10-010	40	2/21/2013	<ul style="list-style-type: none"><li>With DOC dated 06 July 2015.</li><li>Additional DOC dated 27 November 2015.</li></ul>	<ul style="list-style-type: none"><li>Evaluation completed. DOE requested for submission of additional documents.</li></ul>	
VII	Negros Oriental	Bais, Bayawan, Tanjay, Pamplona	Tanjay Wind Power Project	Constellation Energy Corporation	WESC No. 2009-10-017	45	2/21/2013	<ul style="list-style-type: none"><li>With DOC dated 18 August 2014.</li></ul>	<ul style="list-style-type: none"><li>Under evaluation.</li></ul>	
	Cebu	Argao-Dalaguete-Alcoy-Boljoon-Oslob	Cebu Wind Power Project	Ryanyx Construction & General Services Corp.	WESC NO. 2014-08-081	741	Voluntary	<ul style="list-style-type: none"><li>With DOC dated 25 August 2015.</li></ul>	<ul style="list-style-type: none"><li>Under evaluation.</li></ul>	