
ANNEX -J.2

YEAR 1

FINANCIAL COMMITMENT

1 2 3 4 5 6 7 8 9 10 11 12 (PhP)

1.  Review and Evaluation of Existing Data

2.  Engagement with technical personnel/group who will handle the 

technical aspects of the project

3. Secure permits/clearance    

a.  LGU endorsement

b.  DENR (CNC)

c.  NCIP (CNO/CP)

d.  Social Acceptability Program/IEC

4.  Reconnaissance Geological and Geochemical surveys

5.  Submission of Report

YEAR 2:

13 14 15 16 17 18 19 20 21 22 23 24

1.  Detailed Surface Exploration

a.  Geological survey and report submission

b.  Geochemical survey and report submission

c.  Geophysical survey and report submission

2.  Pre-Feasibility Study

a.  Integrated Resource Assessment

b.  Preliminary Conceptual Modelling

ACTIVITIES
MONTHS

Sub-Total

TEMPLATE WORK PROGRAM  FOR GEOTHERMAL SERVICE CONTRACT

PRE-DEVELOMENT STAGE

MONTHS
ACTIVITIES

Sub-Total



YEAR 3:

25 26 27 28 29 30 31 32 33 34 35 36

1.  Permitting/Licensing and Accreditation

a.  ECC for drilling

b.  DENR Special Land Use Permit

2.  Exploration Drilling Preparation

a.  Civil and logistics Works (Roads and Pads Construction)

b.   Mobilization of drilling equipment

YEAR 4:

37 38 39 40 41 42 43 44 45 46 47 48

1.  Drilling of exploratory well (3 wells)

2.  Well Testing

3.  Documentation and Data Collation

YEAR 5

49 50 51 52 53 54 55 56 57 58 59 60

1.  Post-Exploratory Drilling Evaluation and Report Submission

2.  Feasibility Study

a.  Grid System Impact Study

b.  Grid Connection/RE Purchase Agreement

d.  Risk Assessment/

e.  Envirnomental Impact Study

f.  Final conceptual Modelling

g.  Economic Modelling

3.  Declaration of Commerciality

Sub-Total

Sub-Total

ACTIVITIES
MONTHS

ACTIVITIES
MONTHS

ACTIVITIES
MONTHS

Sub-Total


